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Abstract 
In this research (critical) success factors for Business Process Management Systems implementation are 
identified and qualitatively validated. Furthermore a list of critical success factors is constructed. Based on the 
identified factors a BPMS implementation approach is suggested. Future research consists of situationally 
considering the success factors in relation to phases in the implementation approach. 

Keywords 
Business Process Management Systems, Implementation, Critical Success Factors 

Business Process Management Systems 
Today, interest in Business Process Management (BPM) and Service Oriented Architecture (SOA) is rapidly 
rising. Many software development and consultancy firms sell and/or implement Business Process Management 
Systems (BPMS) that are based on the concepts of BPM and SOA (Smith & Fingar 2003, Hill 2006). Yet, most 
vendors and resellers largely seem to neglect the specific implementation aspects of BPMS, and instead use 
existing software development methodologies or project management principles during implementation. In 
many cases the implementation of a BPMS is regarded as yet another software development project, which is 
not fully true (Krafzig et al. 2005). Using software development methodologies such as the waterfall method, 
rapid application development (RAD) or Rational Unified Process (RUP) ignores the business side of a BPMS 
implementation such as process analysis, performance measurement and continuous (quality) improvement.  

At the same time, in professional journals and forums the discussion is mostly about what BPM and SOA 
concepts are and why organizations should start projects in this area, merely neglecting the how. How should a 
business process management system be implemented to realize business value? In this paper we identify 
(critical) success factors and implementation approaches for BPMS. 

Business Process Management Systems are based on developments in both the business and IT domain 
(Ravesteyn, 2007). The most important influences in BPMS from a management perspective are Total Quality 
Management (TQM) and Business Process Reengineering (BPR) (Deming 1982; Hammer & Champy 1993). 
We can also identify different types of information system concepts that have influenced BPMS as it is currently 
used, like Enterprise Resource Planning (ERP) systems, Workflow Management (WFM) systems, advanced 
planning systems and more. What once started as the automation of a company’s internal processes has now 
become the digitisation of supply chains (Davis & Spekman 2003). One of the key contributors to this has been 
the Internet, associated network standardization, and web services orientation. 

In this paper we address the definition and origin of BPMS, and we continue to construct a framework of 
success factors with respect to BPMS implementation, which will be validated through qualitative analysis. We 
end with conclusions and future research. 
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Identifying Success Factors for BPMS Implementation 
Several definitions of BPMS are available (Aalst et al. 2003; Fremantle et al. 2002; Weske et al. 2004). Taking 
into account these definitions we propose a more detailed definition that is based on the latest developments. In 
this paper we define BPMS as a (suite of) software application(s) that enable the modelling, execution, technical 
and operational monitoring, and user representation of business processes and rules, based on integration of both 
existing and new information systems functionality that is orchestrated and integrated via services.  

In order to identify the most important factors that influence the success of BPMS implementation, a literature 
study of 104 articles and books was conducted. For each article or book the domain and type of research 
approach was registered. The different domains used to categorize the literature follow the influences of the 
evolution of BPMSs and are total quality management (TQM), business process reengineering (BPR), business 
process management (BPM), workflow management (WFM), enterprise application integration (EAI), business 
activity monitoring (BAM), business process management systems, and a category others. An overview of the 
types of research approaches used to categorize the papers is depicted in figure 1. 
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Figure 1: Type of Research Approaches 

With the categorization of the literature a list was compiled with over 337 success factors from the different 
books and articles. This list was derived from the different domains in which the literature was categorized 
according to the following composition: 3.86% of the factors came from TQM, 17.51% from BPR, 29.97% BPM, 
11.57% WFM, 12.76% EAI, 2.08% BAM, 12.17% from the BPMS domain and 10.08% from various other 
related areas. Factors relating to SOA were not listed as a separate domain but as part of the EAI domain.  

Based on the list of success factors and their background domains, a distinction could be made between factors 
that are mentioned in only one domain, and factors that are common among more domains. For example, 
quantitative measuring and use of statistics to control the effectiveness of improvement actions is only mentioned 
in relation to TQM, while the importance of top management support is mentioned throughout almost all 
domains. This gives a first indication of the importance of some factors. To shorten the list the number of times a 
factor was mentioned was recorded. This reduced the total number of factors to 55 unique success factors. 
Accordingly the factors are categorized based on business/IT-alignment principles (Henderson and Venkatraman, 
1993) and the identified main aspects when implementing BPMSs (1) management and organisation (2) 
architecture and (3) IT integration (Ravesteyn, 2007). The clustering that is made (see appendix 1) contains five 
dimensions, which include both IT and non-IT categories. 

As a first validation the factors that were found in the literature study can be compared to success factors relating 
to other types of management or IT implementation projects therefore in table 1 a comparison is made with 
factors found in related research such as the implementation of Enterprise Resource Planning systems or Business 
Process Management (the latter from a management perspective). 
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Table 1: A Comparison of Success Factors 

ERP BPM BPMS

Technical fit Organizational & cultural change Management involvement

Organizational fit
Aligning the BPM approach with 
corporate goals and strategy Strategic alignment

Strategic fit
Focus on the customer and their 
requirements Understanding the process

Business process reengineering
Process measurement and 
improvement Quality of project management

Top management support
Need for a structured approach 
to BPM Change management

Project planning Top management commitment Involving the right people
Training Benchmarking Defining performance metrics

Ease of use
Process aware information 
systems Quality of modeling technique

Resistance Infrastructure and realignment
Organizing for continuous 
optimization

Competitive pressures
Understanding the BPMS 
concept
Availability of data
Quality of data sources
Granularity of services
Integration of existing 
applications via services

Based on:Kamhawi (2007), 
Hong and Kim (2003), Bradford 
and Florin (2003)

Based on: Armistead and 
Machin (1997), Elzinga et al. 
(1995), Harrington (1995), Lee 
and Dale (1998), Zairi (1997), 
Rosemann et al. (2004)

Based on this comparison we can conclude that the factors that are specific to the implementation of a BPMS are 
typically the factors relating to the development and use of services together with the related data such as 
granularity of services, integration of existing applications via services, and availability and quality of data. The 
use of services as a means to leverage the outcome of BPM implementations is largely unexplored and moreover, 
it is hard to compare BPMS implementations with other types of implementation projects. For this reason 
dedicated research into BPMS implementation is necessary. 

Validation Methodology 
To validate the complete list of success factors that were identified a multi method research approach was used 
consisting of three techniques: open interviewing, measuring the necessity of the success factors using a 5-point 
Likert-scale (direct validation), and measuring the factors by creating and measuring constructs that relate to a 
factor (indirect validation). By gathering data from different angles a clearer picture of the real world can be 
modelled and validated (Baarda et al., 2001). 

In the open interviews several questions were formulated concerning the difficulties of implementing business 
process management systems to get the conversation started. During the interviews two people made notes that 
were compared afterwards. From the notes the success factors mentioned were matched with the earlier identified 
factors, while other important aspects or factors that had not yet been identified previously were listed separately. 
The second validation technique consisted of statements that directly related to the identified factors and in which 
a respondent indicated whether he or she agreed or disagreed with the statement. In the third survey technique 
several items per factor were constructed and a respondent could agree or disagree with the items, in this way a  
success factor was measured indirectly. 

The different validation techniques were used in all of the five areas in which the factors were clustered. We used 
a different set of respondents per cluster with special knowledge of the topic at hand. For instance respondents 
with development skills do not necessarily have knowledge about process architecture therefore a different group 
of people with architecture design skills were asked to participate in that area of the research. In table 2 an 
overview is given of the research methodology that was used, the type and number of companies that participated 
in the research, and between brackets the function of the respondent, the size of the company and the level of 
BPM knowledge of the respondent.  
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Table 2: An Overview of Research Participants 
 

Cluster Research Methodology Type & No. of Companies

Management of Organisation & Processes Create Constructs

3* IT Consultancy: (BPM man. consultant, 
40000, medium), (bus. consultant, 5000, 
medium), (marketing, 5000, medium), 
Software Dev. (solution consultant, 900, high)

Scale Construction

5* IT Consultancy: (proj. man., 1300, high), 
(proj. man., 1200, medium), (consultant, 
1500, medium), (engineer, 500,low), 
(consultant, 550, very low), Solar Shading 
(soft. dev., 175, high)

Qualitative (Interview)

IT Consultancy (business process man., 
8500, low), Software Dev. (prog. man., 550, 
high)

Architecture Design Create Constructs

2*Software Dev.: (solution arch., 1500, very 
high), (solution arch., 1500, high), Global 
Business Services (backup & restore 
operator, 4800, medium), Navigation (proj. 
man., 700, medium), Timber (marketing 
director, 199630, low), Industrial (bus. dev. 
man., unknown, medium), Software 
Outsourcing (systems arch., 1000, high), 
Marketing (operations manager, 80000, 
medium)

Scale Construction

Global Bus. Services (proj. man., 4800, 
medium), 2* Software Dev.: (consultant, 550, 
High), (consultant, 550, medium), 3*IT 
Consulting: (SOA architect, 75000, high), 
(soft. arch., 6000, medium), (delivery 
man.,6000 ,very low), Industrial (proc. man., 
4500, medium)

Qualitative (Interview)

6*IT Consulting: (proc. man., 300, medium), 
(chief architect, 70, high), (proj. leader, 500, 
medium), (proj. leader, 70, high), 
(spokesman, 6000, high), (account man., 
1400, high)

Measurement & Control Create Constructs

IT Consulting (tester, 300, medium), 
Healthcare (developer, 2500, low), 
2*Pharmaceutical: (SAP cons., 19000, very 
low), (administrator,19000, very low), 
Finance (director, 45, high), Fashion 
(application man., 450, very high), 2*B2B 
Wholesaler: (marketing intell. specialist, 250, 
medium), (purchaser, 250, low)

Scale Construction
2*IT Consulting: (appl. dev., 30, medium), 
(man. cons., 59000, medium)

Qualitative (Interview)

2*IT Consulting: (CEO, 9, very low), (sr. 
programmer, 9, very low), Online Travel & 
Advertising (IT manager, 30, medium)

Management of Implementation & Change Create Constructs

2*Business Consultancy: (sr. cons., 60, low), 
(sr. cons., 60, very low), 4*Finance: (proj. 
man., 40000, medium), (proj. man., 40000, 
medium), (man. packaged solutions, 40000, 
low), (director, 45, high)

Scale Construction

4*IT Consultancy: (programmer, 146000, 
low), (consultant,146000, very low), (proj. 
man., 1200, medium), (cons., unknown, very 
low), Finance (man. IT department, 220, 
medium), Manufacturing (programmer, 175, 
medium)

Qualitative (Interview)
IT Consultancy (bus. & IT cons., 13, low), 
Real-estate (bus. analyst, 100, low)

Development of an IT Solution Based on SOA Create Constructs

IT Consultancy (partner, 5000, high), Finance 
(man. design & architecture, 3000, very 
high), Manufacturing (IT manager, 10000, 
medium)

Scale Construction

3*Software Dev.: (sol. consultant, 900, high), 
(sol. consultant, 62255, high), (sol. 
consultant, 62255, very high)

Qualitative (Interview)
Software Dev. (tech. arch., 62255, high), 
Finance (CEO, 45, high)

Besides the different techniques and questions per area, a set of meta-questions was developed that had to be 
answered by all respondents. In this way the organization typologies, size, knowledge level on SOA / middleware 
/ BPMS etc. was measured. In total 76 respondents from 45 different companies were interviewed or filled in the 
survey. Due to the low number of respondents per cluster it is not possible to do a detailed quantitative analyses, 
therefore our validation is considered qualitative. 

Validation Results 
Most of the companies in this research are from the domains of software development, (IT) consulting and 
finance. Sectors like manufacturing, wholesale and healthcare form a small minority of the research population. 
Although a large part of respondents work in the IT (or related) domain and could potentially be biased, a 
comparison of the answers has not produced any evidence for this. Not all respondents completed the meta-
questions correctly so for the results on those questions only 68 respondents were taken into account. From this 
list 81% of the respondents said they had an enterprise architecture in place (an overview of the most important 
processes and information systems). 67% of the respondents claimed they were either experimenting or actively 
engaged in SOA projects, while of the remaining respondents 8 persons didn’t know whether their company was 
using SOA and 1 person said the company (active in the IT sector) had stopped their SOA project after 
encountering problems. Of all respondents 54% stated that they had a Business Process Management System in 
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place, of this group 4 respondents said that BPMS projects were done both internally at their own company as 
externally at customers. When asked if their company was using middleware software to integrate different IT 
systems 72% answered this was indeed the case. The vendors that were mentioned most as suppliers of 
middleware are Oracle (11 times), SAP (10 times) and IBM (10 times). Other vendors that were mentioned were 
amongst others Microsoft (3), Cordys (3) and Webmethods (2). Besides this 11 respondents answered their 
company used more than one middleware supplier. 

When we look at the relation between the use of a BPMS, being engaged in SOA and having an enterprise 
architecture, we found that 4 out of 37 respondents that said their company was using a BPMS also said they did 
not have an enterprise architecture and were not engaged in any SOA project. Besides this 2 respondents said 
they didn’t use SOA while their company did have a BPMS and an enterprise architecture. This leaves a majority 
of 31 respondents, which have all three in place together. This seems to support the notion that there is a 
relationship between BPMS, having an enterprise architecture and being engaged in SOA. 

In the remainder of this section the results of the different research types that were applied per cluster are 
discussed. The results from the open interviews were determined by taking the transcripts of the interviews, 
checking whether the text contained the proposed  success factors, and listing factors that were mentioned by the 
interviewee but not defined earlier. As for the direct validation type the outcomes are determined by taking the 
means of all Likert-based scores of the success factors, after which they are prioritised based on these mean 
values. Lastly, as for the indirect validation type the outcomes are determined by taking the scores for the 
constructs (also on a Likert scale), which are redirected to the success factors; subsequently the factors were 
prioritised based on their calculated mean values. Table 3 shows the outcomes of our validation versus the initial 
literature study. From the literature study all factors mentioned more than one time are listed while from our 
validation only those factors are mentioned that were considered of high importance. 

Table 3: Validation results and ranking 

 Literature Study Validation Research 

Cluster A Project management 

Change management 

Understanding the BPM concept, 

Management involvement, 

Strategic Alignment 

Governance & accountability 

Training 

Culture 

 

Project Management 

Culture 

Change Management 

Understanding the BPM Concept 

Cluster B Understanding the process 

Use the 'best' modeling standards & 
techniques 

Organizing the modelling ‘design’ phase 

Maintenance and control - including quality - 
of the models is important 

Interdependencies and Integration of Data 
sources  

Discovery of Information 

Process orientation  

Defining (web) services 

Understanding the BPMS paradigm 

Business & IT divide 

Use of Business Rules 

 

Organization of the modelling design phase 

Understanding the process 

Use the 'best' modelling standards & techniques  

Interdependencies and Integration of Data sources 
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 Literature Study Validation Research 

Cluster C Integration of processes and data 

(Use of) Web services 

IT infrastructure is not aligned to the 
developed solution 

Embedded business logic within 
communications networks 

“Remark: in this research no clear ranking or 
difference in importance of the success factors was 
found for this cluster.” 

Cluster D Project management 

Change management 

Involving the right people in the project 

Involving the right people in the project  

Change management 

Project management 

 

Cluster E Performance measurement 

Continuous optimisation 

An organization and culture of quality 

Continuous optimisation 

Performance measurement 

An organization and culture of quality 

According to the outcomes of the different research types in the Management of Organization and Processes 
cluster all factors that are found during the literature study seem valid. However the ranking that was found 
during the literature study does not coincide with the findings from this research. Based on the interview data, 
project management is the most important success factor followed by an organizations culture, which was not 
ranked high in the literature study, and finally change management together with understanding the BPM 
concept. Besides the factors already in the research, respondents also mentioned some previously unmentioned 
factors such as the influence of the outside world (for example laws and competitors) and the need for a critical 
trigger. As one respondent mentioned, “without a critical trigger the implementation of BPM won’t be successful. 
A burning platform is needed to be able to make such a radical change”.  

Based on the respondents that were questioned for the Architecture Design cluster we found that all success 
factors are recognized. However the priority that the respondents gave to the different factors is different. 
According to the outcomes the organization of the modelling design phase is the factor that has the most impact 
next to understanding the process. Respectively using the 'best' modelling standards & techniques and the 
interdependencies and integration of data sources are deemed less important. 

In the Developing an IT Solution Based on SOA cluster the results showed diverse support for the factors based 
on services. Some respondents identify these factors as critical while other say they are not defined clearly. 
Managing process integrity is deemed valid with no clear judgement about the importance. Based on the results 
of this research it is not possible to state which success factors in this cluster should be deemed critical. This 
‘vagueness’ among the respondents might be due to the many discussions in the field of SOA (both by science 
and business people) that do not result in a clear vision on what success factors for SOA actually are. 

For the Management of Implementation and Change cluster our research showed that involving people is 
identified as most important factor while the quality of the project management method was least important. This 
might be because respondents focusing on this specific cluster are taking project management for granted. Also 
here no factors were stated as missing.  

Finally for the Measurement and Control cluster it was suggested that organizing for continuous optimisation 
appeared to be the most important success factor, immediately followed by defining performance metrics. The 
third most important factor according to this research is creating an organization with a culture of quality. All 
factors that were found in the literature study were found to be valid, only the found ranking is different. 

After analysing all results we can conclude that the entire list of 55 success factors found in the literature study is 
recognized and agreed upon by the respondents. Only a few new factors were proposed by the respondents such 
as the importance of the influence of the environment and the need for a critical trigger when starting a BPMS 
implementation. In our domain, critical success factors can be defined as those areas where ‘things have to go 
right’ for a BPMS implementation to succeed (Ward & Peppard, 2002). Based on both the literature study and 
the discussion above one can consider the success factors identified in Table 4 as most important, and thus 
critical. 
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Table 4: Critical success factors for BPMS implementation (random order) 

Cluster Critical Success Factors 

A. Management of Organization and Processes 1. Project Management 

2. Change Management 

3. Understanding the BPM Concept 

B. Architecture Design 4. Organization of the modelling design phase 

5. Understanding the process 

6. Using the 'best' modelling standards & techniques  

7. Understanding interdependencies and integration of data 
sources 

8. Maintenance and control - including quality - of the models 
is important  

C. Developing an IT Solution Based on SOA 9. Integration of processes and data 

10. (Use of) Web services 

D. Management of Implementation and Change 11. Change management  

12. Involving the right people in the project  

13. Project management 

E. Measurement and Control 14. Performance measurement 

15. Continuous optimisation 

16. An organization and culture of quality 

One final remark in relation with table 4 should be made. For cluster C this research did not give any clear results 
on which factors can be considered more important than others. However we do consider the two factors 
mentioned critical based of the number of times we found them in literature (respectively 14 and 5 times). In the 
next section a BPMS implementation approach is suggested based on the defined clusters and critical success 
factors that have been validated in this research. 

BPMS Implementation Approach 
As identified earlier, the success factors of a BPMS implementation can be classified according to five areas: the 
organization and processes, architecture design, development of an IT solution based on SOA, the management 
of implementation and change, and measurement/control. The five areas can be seen as phases in a BPMS 
implementation. The first is the ongoing domain of the business organization itself. It is here where any BPMS 
project is either conceived or approved and where the goals, budgets and timeline are decided. In almost all cases 
a business that wants to start a BPMS project will already have an established organization with running 
processes, which will be the starting point for the implementation. In this phase it is critical that an organization 
understands the BPM(S) concept and realizes that a project management organization and a change management 
strategy are necessary. 

The second and third phases of a BPMS implementation, the ‘architecture design’ phase and the ‘development 
phase’ will deliver a process and information architecture that can be used in the realization of the technical 
infrastructure (including the integration interfaces) and creation of service oriented business applications. The 
developed solution will then be implemented in the organization, which is both the start and the end point of any 
project. During these phases it is key that the right people are involved in the project team so that they are able to 
take into account all the different critical success factors.  

Furthermore two aspects can be distinguished that either support the organization, the project or both: (1) the 
measurement and control function and (2) the project and change management function. A business that is 
already in operation will have some type of measurement and control function. For small businesses this will 
probably only be the accounting function. For medium and large organizations other functions will provide 
information about the organization and processes, such as a quality department etc. To succeed in implementing a 
BPM and SOA there should be sufficient measurement information available about the processes that are going 
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to be modelled and executed. If this is not the case, the implementation should not be started. Metrics on 
processes are important to be able to continuously measure the effects of any changes. 

The project phases (architecture design and development phase) are supported by project and change 
management simultaneously because applying the BPM and SOA paradigm implies that while working on a 
project there can already be changes in processes and IT applications. A BPMS implementation can be regarded 
as a project or series of small projects and therefore it should be understood that both the organization and 
business processes, and the measurement and control function are in fact just a small part of the project. 

In executing a BPMS implementation, an organization can now use these five BPMS implementation aspects as a 
starting point and take the (critical) success factors per domain into account, based on their priority. 

Conclusion 
This article describes the outcomes of a multi method research approach that was done to validate the success 
factors when implementing BPMS. The list of factors, that was initially based on a literature study, is recognized 
and agreed upon by the respondents in this research and therefore seems valid. However we did receive some 
suggestions to add factors to the list, which could mean that the current list may not be regarded as complete. 
Finally a BPMS implementation approach is suggested that takes into account all (critical) success factors that are 
divided in five different project phases or areas.  

Although the current list of factors seems valid there are some comments we must make. The number of the 
respondents in the different research types is not large enough to do any profound quantitative analysis and 
therefore this research must be regarded as a qualitative validation. A larger population of respondents is needed 
to be able to draw conclusions on basis of quantitative analysis. Besides three of the respondents all are situated 
in the Netherlands, which makes that the findings of this research are not necessarily applicable in other countries 
or regions. Finally the clustering that is done was merely subjective and should be further tested and validated by 
research.  

While the attention for BPMS is growing rapidly the amount of research done on BPMS implementation is still 
limited. The success factors found in this research need further validation. First an extensive quantitative 
validation is needed that is done on a broad scale. This research can than be extended to other regions to test 
whether there are any cultural differences. Also in-depth studies are needed to determine whether factors are 
different depending on the type of organization (for instance in specific sectors) or change during the life of a 
project.   

This paper suggests an implementation approach that has not been tested or validated and neither has there been 
any research to compare this method to existing implementation approaches for software applications or 
management projects. Research in this area is needed, we suggest taking into account the many research 
initiatives that are currently done in the SOA domain.  

When the success factors are validated thoroughly and the implementation framework is finalized we want to 
determine whether it is possible to link specific implementation activities and success factors together. This will 
then make it possible to quickly suggest a custom-made implementation approach to an organization based on 
situationality. For this we suggest using method engineering (Harmsen et al. 1994) to develop implementation 
fragments that can be linked to the (critical) success factors.  
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Appendix 1 
The following is an overview and clustering of all 55 success factors. 

 

Cluster Success Factors 

A. Management of Organization and Processes 1. Project management 2. Change management and 
involving people 3. Understanding the BPM concept 4. 
Management support and involvement 5. Strategic 
Alignment 6. Governance & accountability 7. Training 8. 
Culture 9. Take into account the customers, industrial 
partners and the target environment 10. Create challenging 
roles and new job perspectives after the project 11. 
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Cluster Success Factors 
Establishing a support organization because ongoing 
maintenance and management is very difficult 12. Treat 
value as realizable by all stakeholders, irrespective of 
geography or organizational boundaries 13. Build a 
knowledge base around processes 14. Implementation guide: 
follow an "inside-out" strategy, this means first prioritize the 
integration of internal systems and applications, defining 
and institutionalizing your business processes then the 
company is better suited for integration with external 
systems 15. Use of best practices 

B. Architecture Design 16. Understanding the process 17. Use the 'best' modeling 
standards & techniques 18. Organizing the modeling 
‘design’ phase 19. Maintenance and control - including 
quality - of the models is important 20. When altering 
private processes, which modifications are allowed without 
jeopardizing the correct operation of the overall workflow 
21. Strategic objectives and functional objectives should be 
identified and linked to process model 22. Lack of 
documentation of embedded processes in application 
systems 23. Multi process adaptation alternatives should be 
present, and also a contextual adaptation process 24. 
Underestimating the difficulty in integrating offshore-
supplier employees into the processes and work flows of 
their companies 25. Modeling interfaces related to software 
systems 26. Pre-determined collaboration choreography of 
participating organizations (ad hoc changes are not possible) 
27. Interdependencies and Integration of Data sources 28. 
Discovery of Information 29. Process Orientation 30. 
Defining (web) services 31. Understanding the BPMS 
paradigm 32. Business & IT divide 33. Use of Business 
Rules 34. Sometimes information-processing work is 
subsumed into the real work that produces the information  
35. For global inter-operability, transparency to the end user 
is needed which has consequences for the information 
availability 

C. Developing an IT Solution Based on SOA 36.IT infrastructure is not aligned to the developed solution 
37. Embedded business logic within communications 
networks 38. Integration of processes and data 39. (Use of) 
Web services 40. Transformation of design models into 
implementation models 41. Delay the technology evaluation 
until process reverse engineering is finished 42. SOA 
(currently) works best when working with applications from 
large IT vendors 43. Reliability of Internet (standards) 44. 
The process manager might get direct access to the 
application server where connections are running 45. Testing 
prototypes and the final solution 46. The inflexibility of IT 
application systems 

D. Management of Implementation and Change 1. Project management (repeated) 2. Change management 
(repeated)  47. Involving people the right people 

E. Measurement and Control 48.Performance Measurement 49. Continuous Optimization 
50. An organization and culture of Quality 51. Use multiple 
data gathering approaches 52. The availability of data within 
the Supply Chain is critical 53. Both formal and informal 
monitoring and reporting activities should be taken into 
account 54. Capture information once and at the source 
(tasks are performed wherever it provides the most value) 
55. Granularity and visibility control (information is not 
available or private information is made public)  
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